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Progress Report for Spurlock-Flerningsburg Right of Way 
Activities-March 3 1,2006 

Overview 
There are 107 tracts of land on which negotiated rights will be necessary to 
construct the project. The following tract statistics describe our progress to 
date. 

Signed easements 95 plus 1 311 4tlis undivided interest in a11 
additional tract (we liave been unable to locate two 
of the heirs as of this writing). 

Contacted 105 
Negotiations in progress 0 1 
Condemnations 05 (Seven interlocutory judgnieiits have been 

granted by the court. Attempts liave beeii 
successful in resolving one of the four 
condenmations out of court, mentioned in the 
previous report.) 

Mitigation 

Some centerline location requests were made by property owners at the 
EKPC sponsored open house held May 22,2003. These requests were 
evaluated and route adjustments were made when the initial centerline 
location was established. There were 4 tracts involved in this early 
mitigation. 

After the centerline location was established, requests have also beeii made 
by property owners as to the location of structures andlor the centerline. A 
sumiary is listed below. 

Signed easement group 

4 stnrcture location adjustnients were requested and agreed upon for 
signing of easement. 
7 stnrcture locations were requested and agreed upon after 
negotiations were conuplete. 
3 structure locations were requested and adjustments made prior to a 
negotiated easement. 



Other mitigations negotiated by landowners in the signed easement group: 

* Grantee agrees not to upgrade the line to a higher voltage without 
Grantors' additional written consent. 
No additional structures added without the Grantors' additional 
written consent. 
Grantee agrees not to spray herbicides as long as the Grantor 
maintains the described easement area. 
No buried telecoimunicatioizs or equiprxieizt for buried 
telecomunications of any lsind will be placed within the easenzent 
area witlzout written approval froill the Grantor. 
Install gates on or near the right of way in interior aizd exterior fence 
lines. 

* Limited access during tiizzes of construction aizd or normal 
maintenance. 

Property owners may inalse other requests as negotiations proceed, and will 
be reflected in future reports. 

Centerline Impact - highway construction project 

The progress report for the relocation of EKPC's existing Spurlocls-Avon 
345kV transmission line is included in tlze above infornzatioiz. 

Transmission line construction 

The construction of the traizsnzission line is complete. 

Reclamation of surface damages 

Reclamation is coinplete with the exception of three tracts in the northern 
portion of the project, being part of the 3451sV highway relocation. 


